
 
 
 

 
Talbot, Korvola & Warwick, LLP   ii 

 

1.  Report SummaryWashington State Ferries 
Capital Program Performance Audit 

1.  REPORT SUMMARY 
Legislation passed during the 2000 session of the Washington State Legislature directed the Office 

of Financial Management (OFM) to conduct a performance audit of the Washington State Ferries 

(WSF) Capital Improvement Program.  The Legislature’s intent was to determine whether the 

ferry system is acquiring, protecting, and using its resources economically and efficiently; the 

causes of inefficiencies and uneconomical practices; and whether the ferry system has complied 

with laws and regulation governing economy and efficiency.  OFM initiated a competitive 

solicitation process for selecting a contractor and chose Talbot, Korvola & Warwick, LLP (TKW). 

 
OBJECTIVES 
To accomplish the stated intent of the project, OFM, in conjunction with TKW, developed the 

following objectives: 

 

1. Capital Investments Model (Life Cycle Cost Model) 

a. Assess and validate the Ferries’ decision-making process/model for capital 
investments.   

b. Determine/define preservation vs. maintenance. 
 

2. Contracting/Bidding Process 

a. Assess how various state and federal procurement/bidding requirements affect 
acquiring and preserving assets.  

b. Determine: 
 compliance with applicable rules and regulations, 
 effectiveness,  
 fairness, 
 total costs as compared to other bidders, and 
 timeliness. 

c. Determine current procurement practices used by other entities. 

 

 

 

BACKGROUND 
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The Ferry System 
Washington State Ferries has carried commuters and vacationers to islands and peninsulas 

throughout Puget Sound for the past fifty years.  Today, WSF has defined itself as an 

integral component of the state’s transportation network and an efficient means of mass 

transit as well as one of Washington’s largest tourist attractions.   

 

Ferry service has been provided on the Puget Sound since the late 1800’s.  Although 

numerous ferryboat companies were in operation for many years, by 1929, only two 

operators, the Puget Sound Navigation Co. (PSNC) and the Kitsap County Transportation 

Company, were still in service.  In 1935, labor disputes resulted in the closure of the 

Kitsap County Transportation Company.  The Puget Sound Navigation Co. (PSNC), 

more commonly known as the Black Ball Line, controlled all major routes on Puget 

Sound.  Although the company was a private enterprise, its rates and routes were 

regulated by the state.   

 

In the late 1940’s, labor conflicts ultimately forced the closure of the PSNC.  

Recognizing the need to reliably transport vehicles and passengers across Puget Sound, 

the State of Washington purchased the Puget Sound Navigation Co. including all 

terminals and ferries in 1951.  Ferry service became the responsibility of the Washington 

Toll Bridge Authority.  The Ferry System was jointly managed by the Washington Toll 

Bridge Authority (fare setting and financial control) and the State Highway Commission 

(operations).  In 1977, the two agencies were combined, named the Washington State 

Ferries, and placed under the Washington State Department of Transportation. 

 

In its first year of service, Washington State Ferries carried four million passengers.  In 

1999, the Ferries’ 29 vessels - including 24 passenger/auto ferries and 5 passenger-only 

ferries – carried over 26.8 million people.  WSF is currently the second largest mass 

transit system in Washington and carries more people annually than Amtrak.  The Ferry 

System is currently a major mode of transportation for workers and tourists alike. 
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The Capital Improvement Program 
The Washington State Transportation Commission has directed the WSF to protect the 

public’s investments by keeping the Ferries’ vessels and terminals in safe and sound 

operating condition as well as to expand the system to meet growing customer demands.  

The WSF’s capital program has been developed to strategically plan for these changes 

through its focus on the preservation and new construction of vessels and terminals.  

These activities are requested through the State’s budget process and are approved by the 

Legislature as capital acquisitions.  This is in contrast to routine maintenance that is 

considered an on-going expense and funded through operational resources.   

 

Washington State Ferries currently utilizes a life cycle concept to identify investments 

needed to assure its vessels and terminals are operating in a safe and sound condition.  

Two life cycle cost models are in place - one each for vessels and terminals.  The vessel 

model is currently more complete and further developed than the terminal model.  

However, both are based on the same principles and should, when fully implemented, 

provide similar results. 

 

Procurement 
As a governmental agency, Washington State Ferries is subject to a multitude of laws, 

rules, and regulations governing its procurement practices.  Title 47 Public Highways and 

Transportation of the Revised Code of Washington requires Washington State Ferries to 

contract in the manner of state highway construction.  A competitive, formal sealed bid 

(Invitation for Bid) procedure is used as standard procedure for the construction, 

improvement, or repair of a ferry, ferry terminal, or other facility and for the procurement 

of supplies, materials, and equipment for the support of Washington State Ferries.   

RESULTS 
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Our performance audit of the Capital Improvement Program has found that the 

Washington State Ferries’ current decision-making process/model for capital investments 

is effective and sound.  In addition, WSF has followed all statutes, rules, and regulations 

applicable to public procurement of preservation and construction services.   

 

Washington State Ferries has taken a progressive approach in a number of areas 

concerning the identification and assessment of the investments needed to assure vessels 

and terminals are operating in a safe and sound condition.  In addition, it has pursued 

various procurement methods to increase cost-effectiveness and timeliness.   

 

Although our review of WSF’s capital improvement program and procurement practices 

found that current operations are reasonable, we believe greater efficiency and 

effectiveness can be gained in some areas.  Certain modifications to the current system 

will enhance productivity, provide for greater accountability, decrease costs, improve 

overall service delivery, and assist WSF in handling future needs. 

 

The following are recommendations we believe will supplement the current operations of 

WSF and assist in obtaining the maximum value for expended resources: 

 

Life Cycle Cost Model 
Recommendation #1 

We recommend Washington State Ferries use a modified version of the 
current SCR, weighting it by life cycle costs of systems and structures, to 
indicate an economic condition rating (ECR). 

 
 
 

 

Procurement Practices 
Recommendation #2 

We recommend Washington State Ferries: 



 
 
 

 
Talbot, Korvola & Warwick, LLP   vi 

 

1.  Report SummaryWashington State Ferries 
Capital Program Performance Audit 

 Implement the use (or modify as appropriate) of its current 
checklist. 

 Assure contract coordinators maintain contract files. 
 
 
 

Recommendation #3 
We recommend Washington State Ferries modify its current contracting 
procedures manual and update it as appropriate. 
 

 
 
 
Alternative Procurement Models 
 

Recommendation #4 
We recommend Washington State Ferries examine and pursue alternative 
procurement approaches and statutory authorization regarding 
procurement of vessel maintenance and repair services. 

 
 
 

Recommendation #5 
We recommend Washington State Ferries seek legislative changes 
allowing the procurement of auto ferry equipment and systems through the 
RFP – Best Value process without first requesting an exception to the 
Invitation For Bid process. 

 
 

 
Recommendation #6 

We recommend Washington State Ferries seek legislative authority to 
allow the use of a modified Request For Proposal process to procure large 
ferry new construction. 

 
 

 


